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Definitions 
1. Displaced Person - Any person who moves from real property or moves his or her 
personal property from the real property. The term "person" means a partnership, 
corporation, or association as well as individual or family (Rights of Way Relocation 
Assistance Manual, Chapter 3, page 3-1). 
2. Deed- A conveyance of reality; a writing signed by grantor, whereby title to realty is 
transferred from one to another (Black's Law Dictionary 6th Edition page 414). 
3. Easement- A right of use over property of another's of way (Black's Law Dictionary 
6th Edition page 509). 
4. Encumbrance - Any right to, or interest in, real property which may subsist in 
another to diminution of its value, but consistent with the passing of the fee by 
conveyance (Black's Law Dictionary 6th Edition page 527). 
5. Initiation of Negotiation- When a written offer to purchase needed rights of way is 
made to the property owner based on a real estate appraisal. 
6. Preliminary Contact- Initial or first contact with a property owner by a rights of way 
agent. 
7. Real Property - Interest, benefits, and rights inherent in the ownership of real 
estate (Black's Law Dictionary 6th Edition page 1216). 
8. Relocation Assistance - A process in which federal, state, local public agency 
relocation services, moving cost payments, and related expenses to individuals, 
families, businesses displaced by urban renewal projects or other federal federally 




The Rights of Way Department is a unit in the Pre-Construction Division of the South 
Carolina Department of Transportation (SCOOT). The Rights of Way Department must secure all 
needed rights of way for a project between the rights of way obligation date, which is the date 
funding is approved to acquire needed rights of way on a project, and the construction 
obligation date, which is the date rights of way must certify that all needed property has been 
secured by permission, deed, easement, or condemnation, and all displaced persons and their 
personal property have been cleared of the needed rights of way. Acquisitions of rights of way 
can range from simple low value strip takes of land with no relocation with settlements of less 
than $20,000 to complex high value total takes involving relocation with settlements of 
$100,000.00 or more. 
The federal law, which allows SCOOT to acquire rights of way for federally assisted 
projects, is the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 
(Public Law 91-646), as amended. The state laws, which empower the SCOOT to acquire rights 
of way both on federally assisted and state funded projects, are found in Title 28 (Eminent 
Domain) and Title 57 (Highway, Bridges, and Ferries) of South Carolina Code of Laws, as 
amended (Rights of Way Acquisition Manual, Chapter 3, page 3-2). 
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The Director of Rights of Way manages the overall Rights of Way Department which 





The three sections have seven (7) primary functions (Rights of Way Acquisition Manual, 
Chapter 2, pages 2-3 thru 2-4): 
• Appraisal Function -The appraisal function is to determine an opinion of market 
value. 
• Acquisition Function- The acquisition function is responsible for the negotiation 
and procurement of right of way and other lands needed in the operation of the 
Department and is under the direction of the Rights of Way Field Administrator. 
• Relocation Function- The relocation function is to ensure displaced persons are 
relocated in accordance with state and federal regulations. 
• Property Management Function - The property management function is to 
maintain inventory and disposal of surplus property. 
• Utilities Function -The utilities function is to provide guidance in the day to day 
operations of accommodating utilities within the right of way for roads within 
the state highway system. 
• Railroads Function -The railroad function is responsible for submittals and 
discussions with railroad companies during the pre-construction phase of SCDOT 
road and bridge projects that affect property, crossings, tracks, or right of way of 
railroad companies operating in South Carolina and payment of associated 
invoices. 
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• Administrative Support Function -The administrative function is responsible for 
the research, maintenance, and accuracy of all records pertaining to rights of 
way acquisition. It processes all rights of way claims for payment and ensures 
that all necessary instruments are recorded in a timely manner. 
The field section is responsible for securing needed rights of way on a project in a timely 
manner to meet the construction obligation date. The field acquisition unit divides the state 
into four regions (Central, Eastern, Southern, and Western). Each region has a central office. 
The four regions vary in size from seven (7) counties to fourteen (14) counties. Three (3) regions 
consist of approximately fourteen (14) employees and one (1) region consists of approximately 
ten (10) employees: 
• Regional Rights of Way Administrator (one per region): Regional Rights of Way 
Administrator is responsible for the appraisal, relocation, and negotiation functions 
within a single region. He/she coordinates all activities to ensure project delivery is 
on time (Rights of Way Acquisition Manual, Chapter 2, page 2-5). 
• Team leader (two per region): The Team Leader is responsible for the appraisal, 
relocation, and negotiation functions for specifically assigned projects within a 
Region and provides supervision and guidance for his/her staff (Rights of Way 
Acquisition Manual, Chapter 2, Page 2-5). 
• Rights of Way Appraiser (two per region): The Rights of Way Appraiser performs 
professional work in right of way appraisals pursuant to Eminent Domain laws. The 
Appraisers prepare an opinion of market value for the property to be acquired by 
easement and title to real estate. He/she also serves as review appraiser for 
appraisals prepared by staff and contract appraisers. He may also function as a 
Relocation and/or Acquisition Agent (Rights of Way Acquisition Manual, Chapter 2, 
page 2-5). 
• Rights of Way Agent (seven per region): The SCDOT currently operates under the 
one-agent concept which provides services to property owners through combining 
the functions of relocation and acquisition. This ensures a better understanding of 
the information being supplied and reduces the possibility of confusion on how the 
system works. In order for a Rights of Way Agent (Agent) to acquire rights of way for 
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the SCOOT, he must have knowledge of title investigations, sales data compilation, 
preparation of legal deeds and writing legal descriptions. He must have the ability to 
communicate effectively with property owners and be skilled in reading, interpreting 
and explaining proposed construction plans. The Agent must also provide relocation 
assistance for those individuals, families and businesses displaced as a result of right 
of way activities (Rights of Way Acquisition Manual, Chapter 2, Page 2-6). 
• Administrative Specialist (two per region): The Administrative Specialist assists 
each region with needed clerical duties answering phones, typing, ordering supplies, 
and updating the preconstruction project management system. 
Prior to receiving rights of way authorization (funding to acquire) on an individual tract 
or the project as a whole, the Rights of Way Department cannot make "Preliminary Contact" 
with the property owner, start the negotiation process (Initiation of Negotiation) nor secure 
rights of way by deed or easement. The Rights of Way Department can determine ownership, 
interest, and encumbrances on each tract on a project. 
When SCOOT acquires real property for rights of way with Agents, the responsibility for 
determining ownership, interest, and encumbrances falls upon the Agent assigned to the 
project. This research is done by the assigned Agent completing a title investigation on each 
individual tract at county courthouses. On occasion, SCOOT may employ an attorney to 
determine ownership, interest, and encumbrances on a tract of real property by a preparing a 
title opinion. When SCOOT hires on-call consultants to acquire needed rights of way on a 
project, the on-call consultants are required to hire a title attorney to determine ownership, 
interest, and encumbrances on a tract of real property being acquired for rights of way. 
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II. Problem Statement: 
Determining the ownership, interest, and any encumbrances on a tract of real property 
is critical when acquiring rights of way. It plays a role in what interest SCOOT acquires in the 
property and may impact the valuation of the tract. With or without rights of way 
authorization, no other acquisition phase can begin until the title work phase is complete. This 
phase is completed by researching recorded public records in the county courthouse by an 
Agent which is called a title investigation. If the information is gathered by an attorney it is 
called a title opinion. 
A title investigation (title search) is an examination of the records at the registry of 
deeds which contains records of title documents to determine whether title to the property is 
good or bad by producing a title abstract (Black's Law Dictionary 6th Edition, page 1487). A title 
abstract is a condensed history of the title to land, consisting of a synopsis or summary of the 
material or operative portion of all the conveyances, or whatever kind or nature, which in any 
manner affect said land, or any estate or interest therein, together with a statement of all liens, 
charges, or liabilities to which the same may be subject, and which it is in any way material for 
purchasers to be appraised {Black's Law Dictionary 6th Edition, page 10). The title investigation 
completed by an Agent is recorded on the Agents worksheet for each tract. The Agent must 
search the title back through enough conveyances to satisfy himself/herself that the title, 
interest, and all encumbrances are sufficient. Title investigations must be researched back a 
minimum of five {5) years and two {2) conveyances and include current mortgages, liens, leases, 
easements, probate information, or any other information affecting the title. 
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A title opinion is an opinion by an attorney on the legal state of the title of a specific 
real property, it reflects any clouds on the title such as rights of way, servitudes, and easements 
(Black's Law Dictionary 61h Edition, page 1487). An attorneys title opinion must included a 
written title certificate, minimum forty (40) year title search, copies of the current deeds, 
mortgages, plats, any easements or liens, leases or other documents affecting the property 
including probate information, i.e. date of death, date probate filed, when probate opened and 
when probate closed, and the name of the personal representative including address and 
phone number for the individual parcels. With the Rights of Way Departments current 
procurement procedures it takes approximately twenty (20) business days (!-calender month) 
to secure a contract with a title attorney. 
Before real estate can be conveyed to SCDOT for new rights of way a title investigation 
or title opinion must be completed on each tract to determine what real property ownership 
individuals or corporations have in a tract along with any other interest or encumbrances. This 
information is recorded and maintained in county courthouses in the Clerk of Courts Office, 
Register of Mense and Conveyance Office, or the Register of Deeds Office. Ownership, 
interests, or encumbrances in real property include but are not limited to the deeds, 
easements, leases, real property agreements, trusts, restrictive covenants, wills, probates, 
judgments, liens, mortgages, contracts, and options. Deeds, easements, and some leases and 
real property agreements (including Trusts and Restrictive Covenants) constitute a real 
property interest. Judgments, liens, and mortgages constitute an equitable or monetary value 
in the real property. Contracts, options, probates, and wills are devices by which property 
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may be bound for conveyance and when they exist must be dealt with in the acquisition 
(Rights of Way Acquisition Manual, Chapter 5 page 5-1). 
In a perfect world an Agent would be given one project at a time to complete all phases 
of the acquisition process and then start a new project. However, Agents typically carry 
multiple projects at any given time. An Agent may be in various stages of the acquisition 
process on each project. 
Typically Agents are assigned to projects after rights of way authorization based on 
their experience level, existing workload, and complexity of the project. While determining 
ownership on a parcel of real property is the first phase in the acquisition process, it does not 
play a role in project assignments so an agent with little experience could be assigned to what is 
perceived as a 11Simple acquisition project" but requires complex title work above their 
experience level. In these cases a second agent may be required to assist with the title 
investigation on a tract; the project is reassigned to another agent; or title opinions are 
requested. 
Currently statewide, on in-house projects worked by Agents, a title investigation is the 
primary method by which ownership, interests, and encumbrances on a tract are determined. 
Should the Rights of Way Department require title opinions be completed by a title attorney on 
all in-house projects worked by Agents? 
By reviewing and comparing practices currently being utilized to determine ownership 
of real property and other interest in that property, it will help meet the goal of the Rights of 
Way Department which is to acquire and clear the rights of way in such a way for construction 
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to ensure fair treatment and consistency to all landowners and displaced persons, and to 
promote public confidence (Rights of Way Acquisition Manual, Chapter 1, page 1-2). 
Ill. Data Collection: 
Until now no data has been collected or analyzed to determine which method, title 
investigations or title opinions, should be used by to establish ownership of real property and 
any encumbrances thereon, or if one method is superior to the other in meeting the overall 
goals of the Rights of Way Department. 
The data collected for this project was gathered in a variety of ways, such as, conducting 
informal interviews, questionnaire's, reviewing files, and reading manuals. The data collected 
came from a variety of sources, such as, current and former SCDOT rights of way personnel 
(Agents, Managers, Administrators, Director Rights of Way, Human Resource Manager), SCOOT 
Fleet Manager, SCOOT Accounting Office, SCOOT Legal Counsel, the Director of Operations for a 
private law firm that specializes in title opinions, on-call consultant managers that have over 
fifteen years of experience acquiring rights of way for SCOOT, and SCOOT Rights of Way 
Acquisition Manual. 
The following data was collected from 2010 to 2013 and reviewed to establish the cost 
of a title investigation per tract by an agent: 
• Salaries of Agents along with overhead rate needed to determine average daily 
cost. 
• Miles driven per calendar year by Agents along with fleet operation cost per mile of 
state car used to establish daily cost of vehicle operation. 
10 
The following data was collected from 2010 to 2012 and reviewed to establish the 
number of title investigations completed by an agent on average per day: 
• Time sheets with weekly agent logs. 
• Interviews with SCDOT rights of way personnel, on-call consultants, and responses 
from questionnaires provided to SCDOT rights of way personnel and on-call 
consu Ita nts. 
• Reviewing of project records. 
The following data was collected from 2009 to 2012 and reviewed to establish the cost 
of a title opinion by an attorney per tract and time to complete a title opinion: 
• Contracts directly with title attorney firms. 
• Contracts with on-call consultants. 
• Interviews with on-call consultants and responses to questionnaires from on-call 
consu Ita nts. 
Information gathered from interviews and questionnaires was used to a obtain better 
understanding of why the Rights of Way Department uses primarily title investigations on 
projects worked by agents in lieu of title opinions. The goals of the overall data collection for 
this project is to determine which method, title investigations or title opinions, would be the 
most time efficient expediting the overall rights of way acquisition process, cost effective, and 
produces the most accurate/detailed product; or if the analyzed data indicates that a 
combination of both methods be used to expedite the overall rights of way acquisition process. 
IV. Data Analysis: 
);> Accuracy and Detail: 
Upon review the 32 acquisition projects used for this project and informal interviews 
with SCDOT personnel, I could neither find quantifiable data to indicate that one method is 
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more accurate than the other method, nor more detailed than the other. However, from review 
of questionnaires a majority, 14 of the 20 respondents, indicated title opinions, solely based on 
their past experiences and opinion, are more accurate and detailed than title investigations 
(Appendix, Questionnaire Results- Title Opinions vs. Title Investigations, page A-7) . Although 
multiple reasons were given, the only common reason is that a title opinion is completed by an 
title attorney and goes back a minimum of forty {40) years compared to title investigation 
which goes back a minimum of five {5) years or two conveyances or until the Agent is satisfied 
the title information is sufficient to move forward with the acquisition. 
~ Time: 
Review of questionnaire indicated that a majority, 10 of the 20 respondents, indicated 
title investigations could be completed faster than a title opinion (Appendix, Questionnaire 
Results - Title Opinions vs. Title Investigations, page A-7). On average the respondents indicated 
that an Agent can complete on average four {4) title investigations per day or twenty per week 
(Appendix, Questionnaire Results for Title Investigations Timeframe, page A-3). The four {4) title 
investigations completed per day is when or if the Agent devoted all their time to completing 
title investigations on a project. Upon discussions with the Director of Operations for a title 
attorney and with on-call consultant managers, and review of six {6) on-call consultant projects, 
between 2010 and 2012, a title attorney can produce two (2) to three {3) title opinions per day 
or 10 to 15 per week (Appendix, Title Opinions through On-Call Consultants 2010 - 2012, page 
A-6) . 
Analysis was taken to further examine nineteen {19) random in-house projects that 
occurred between 2010 and 2012 where title investigations were completed by Agents. The 
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analysis indicated an Agent averaged 2.12 title investigations per day or 10.58 title 
investigations per week (Appendix, Title Investigations on In-House Projects 2010 - 2012, page 
A-4). Of these in-house projects the highest number of title investigations completed per day 
was 6.5 or 32.5 per week and the lowest number completed per day was 0.26 or 1.29 per week 
(Appendix, Title Investigations on In-House Projects 2010 - 2012, page A-4). 
Projects identified as File 16.039803 (4-Tracts), File 19.036773A (103-Tracts), File 
22.039758 {6-Tracts), and File 21.0337239 (130-Tracts) had one (1) to two (2) agents assigned 
to them to complete needed title investigations. On each project the Agents were totally 
devoted to completing the title investigation. The title investigations were completed in one (1) 
business day to ten {10) business days with each Agent completing on average 5.5 title 
investigations per day (Appendix, Title Investigations on In-House Projects 2010- 2012, page A-
4). In contrast to projects identified as File 8.039389 {66-Tracts), File 8.038779 {169-Tracts), 
26.037238A.1 (18-Tracts), and File 32.2738 {lOS-Tracts) had one (1) to four (4) Agents assigned 
them to complete needed title investigations. On each project the Agents were not devoted 
solely to completing the needed title investigations. Each Agent was working other acquisition 
projects, which is typical, while completing title investigations on these projects. The title 
investigations were completed in 20 business days to 125 business days with each Agent 
completing on average 0.71 title investigations per day. (Appendix, Title Investigations on In-
House Projects 2010 - 2012, page A-4) . 
In addit ion, analysis of seven (7) title attorney contracts for title opinions between 2009 
and 2012 indicated that title attorneys completed on average 1.63 title opinions per day or 8.17 
title opinions per week (Appendix, Title Attorney Contracts with SCDOT 2009 - 2012, page A-5) . 
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Title opinions were prepared by title attorneys on projects identified as File 21.037269A {145-
Tracts), File 21.037241A {122-Tracts), File 26.036781A {111-Tracts), and File 21.037271A {94-
Tracts). On these contracts all title opinions had to be completed within 60 business days. On 
average 1.85 title opinions were completed per day on File 26.036781A to 2.42 title opinions 
per day on File 21.037269A (Appendix, Title Attorney Contracts with SCOOT 2009 - 2012, page 
A-5). Also title opinions prepared by title attorneys on projects identified as File 26.036836A {9-
Tracts) and File 26.039886 {13-Tracts) had to be completed in twelve {12) to fourteen {14) 
business days. On average 0.64 title opinions were completed per day on File 26.036836A to 
1.08 title opinions per day on File 26.039886 (Appendix, Title Attorney Contracts with SCOOT 
2009 - 2012, page A-5). 
);:> Cost: 
Review of questionnaire indicated that a majority, 20 out of 20 respondents, indicated 
title investigations cost less than a title opinion {Appendix, Questionnaire Results - Title 
Opinions vs. Title Investigations, page A-7) . Upon determining the average yearly salary with 
overhead cost of the 27 Agents in the Rights of Way Department {Appendix, Average Rights of 
Way Agent Salary with Overhead, page A-2) plus the average miles driven by an Agent per day 
multiplied by the cost per mile to operate the state vehicle {Appendix, Average Cost per Day for 
State Vehicle per Agent, page A-1) the average cost per business day for an Agent was 
determined to be $304.32. Based on the respondent's expectations, an Agent is expected to 
complete an average of four {4) title investigations per day which cost $76.08 per title 
investigation . Further analysis was taken to examine nineteen {19) random in-house projects 
where title investigations were completed by Agents that occurred between 2010 and 2012. 
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The analysis indicated an Agent completed on average 2.12 title investigations per day. The 
indicated average cost on these projects is $143.55 per title investigation. It cost SCDOT on 
average $234.29 to $250.00 per tract for a title opinion (Appendix, Title Attorney Contracts with 
SCDOT 2009 - 2012, page A-5 and Title Opinions Through On-Call Consultants with SCDOT 
2010- 2012, page A-6) . 
~ Conclusion: 
No quantifiable data could be found to indicate that accuracy and detail are 
compromised with the completion of a title investigation. However, a majority of respondents 
think that because a title opinion is completed by a title attorney and has a 40 year research 
requirement that it is more accurate and detailed than a title investigation which is completed 
by an Agent and has a five (5) year and two (2) conveyance minimum research requirement. 
The data also indicates that on average the cost to SCDOT of completing a title 
investigation on a tract is less than the cost of having a title opinion completed. 
Also, the data suggests that if all the title investigations cannot be completed on a 
project within twenty (20} business days (1-calander month), it is an inefficient use of an Agents 
time. The data indicates that it will be a more efficient use of time to a hire title attorney to 
complete title opinions when title investigations exceed twenty (20} business days (1-calander 
month). 
Based on my data analysis, my recommendation is for Agents to continue to conduct 
title investigations on in-house projects. However, in order to improve the efficiency, I also 
suggest that a limit is set on the time spent completing title investigations. It is recommended 
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that if title investigations on in-house projects cannot be completed within twenty (20) business 
days (1-calendar month) then title opinions should be ordered. By setting this threshold of 
time, it will provide clear policy which will expedite the title research phase and allow Agents to 
focus on other projects. 
V. Implementation Plan: 
The implementation plan to improve the way the Rights of Way Department conducts 
title investigations is as follows: 
./ Add time criteria to complete title investigations on projects in the Rights of Way 
Acquisition Manual. Criteria: An Agent must complete all title investigations on a 
project within twenty (20) business days (1-calender month) of start of title 
research . Draft to be written by the Rights of Way Field Administrator and approved 
by the Director, Rights of Way . 
./ Obtain approval for changes to Rights of Way Acquisition Manual from the Federal 
Highway Administration (FHWA). To be completed by the Director, Rights of Way . 
./ Cost: $106.45 to $158.21 per tract (based on average cost of a title investigation and 
the average cost of title opinion). The additional cost is minimal to SCOOT when 
considering the overall cost of an entire project from project development thru 
construction . 
./ The process to revise the Rights of Way Acquisition Manual and gain approval of 
changes from FHWA will be completed and implemented by January 1, 2014 . 
./ Once time criteria is implemented, the Regional Rights of Way Administrator will be 
responsible for making the decision to conduct title investigations on a project or 
request title opinions. If necessary, the Regional Rights of Way Administrator will 
make a request to the Rights of Way Field Administrator for title opinions to be 
ordered . With approval from the Rights of Way Field Administrator the process for 
procuring services of a title attorney will begin. Securing title attorney services will 
take approximately twenty (20) business days (1-calander month) . 
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VI. Evaluation Method: 
Once this plan is implemented it will be monitored and evaluated monthly during the 
projects status meeting which occurs between the Rights of Way Field Administrator and the 
Regional Rights of Way Administrators. During this meeting status of each phase of the rights of 
way acquisition process is examined on a project by project basis. The data that is used to 
determine if the title investigations are being completed within the twenty (20) day threshold is 
the date title investigation starts on a project and the date the tile investigation is completed 
on a project. This information will be tracked in the new rights of way project data system that 
is anticipated to go on-line in June 2013. 
VII . Summary and Recommendations: 
Based on existing policy and procedures the Rights of Way Department internal title 
investigations, prepared by Agents, are meeting the criteria of being cost effective, accurate, 
and detailed enough to secure real property for construction of a project. However, while cost, 
accuracy, and details of title investigations are adequate to accomplish the needed 
acquisitions, the time it takes to prepare title investigations is an not efficient use of an 
Agents time when it takes over twenty (20) business days (1-calendar month) to complete title 
investigations for a project. Time is critical on all phases of an acquisition project. Depending on 
the number of tracts on a project, the Rights of Way Department typically has 6 months to 18 
months to complete acquisitions. By having title opinions prepared on projects were title 
investigations are anticipated to take over twenty (20) business days (1-calendar month) it will 
expedite the overall acquisition process. 
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Appendix 
AVERAGE COST PER DAY FOR STATE VEHICLE PER AGENT 
CALENDAR YEAR 
2010 2011 2012 TOTAL 
MILES DRIVEN: 334,938 274,121 275,516 884,575 
AVERAGE DRIVEN PER 
CALENDAR YEAR: 10467 8843 10204 29514 
YEARLY AVERAGE FOR 
THREE YEAR TIMEFRAME: 29,514 +3= 9,838 
DAILY AVERAGE: 9,838 +247= 40 
(247 WORKING DAYS A YEAR) 
OPERATION COST PER DAY: 40 *0.93= $37 
(EXPENSE COST IS $0.93 PER MII.E PROVIDED BY SCOOT FLEET MANAGEMENT) 
A - 1 
AVERAGE RIGHTS OF WAY AGENT SALARY WITH OVERHEAD 
Title Region Salary 
Rights of Way Agent Western $27,720 
Rights of Way Agent Eastern $27,720 
Rights of Way Agent Eastern $27,720 
Rights of Way Agent Western $29,128 
Rights of Way Agent Southern $29,236 
Rights of Way Agent Southern $35,162 
Rights of Way Agent Central $35,358 
Rights of Way Agent Central $35,462 
Rights of Way Agent Southern $36,184 
Rights of Way Agent Eastern $36,267 
Rights of Way Agent Central $36,520 
Rights of Way Agent Eastern $38,625 
Rights of Way Agent Southern $33,289 
Rights of Way Agent Western $35,854 
Rights of Way Agent Western $36,025 
Rights of Way Agent Western $36,774 
Rights of Way Agent Central $37,548 
Rights of Way Agent Eastern $39,691 
Rights of Way Agent Western $41,148 
Rights of Way Agent Central $41,780 
Rights of Way Agent Eastern $45,612 
Rights of Way Agent Southern $45,797 
Rights of Way Agent Eastern $47,762 
Rights of Way Agent Western $48,593 
Rights of Way Agent Central $50,749 
Rights of Way Agent Eastern $50,994 
Rights of Way Agent Central $52,799 
Total Agents : 27 $1,039,517.00 
Average Yearly Salary of $1,039,517.00 +27= $38,500.63 
Rights of Way Agent 
Average Yearly Salary with $38,500.63*1.715(overhead*)= $66,028.58 
Overhead Cost 
Average Daily Salary with $66,028.58+247 net working $267.32 
Overhead days= 
* Overhead rate provided by SCOOT Accounting Office 
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